Limetree Bay Refining
De-Inventory Schedule

ID Task Task Name Duration Start Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘
O Mode 310 5 110 15 | 20 | 25 | 30 | 4 1419 | 2420 4 | o | 1al19 )24 20| 3| 8 |13] 18] 23] 28
0 e Refinery De-Inventory Plan Rev 3D Issued for 120 days? Aug2'21 Nov30'21 | 1
Execution 20210920
1 % bt 1 Milestones
2 By 2 Flare Available for Phase 2 0 days Aug2'21 Aug2'21 ¢ 8/2
3 By 3 Flare Available 0 days Aug 12 21 Aug 12 21 ¢ 8/12
4 % 3 4 Boiler 9 Available 0 days Aug 26 '21 Aug 26 '21 ¢ 8/26
5 By 5 Boiler 8 Available 0 days Sep 3021 Sep 30 '21 + 9/30
6 [y 6 Vaporizer 7 Available 0 days Aug 26 '21 Aug 26 '21 ¢ 8/26
7 By 7 Cold Circulation Begins 0 days Aug 27 21 Aug 27 21 o 8/27
8 % 3 8 De-Inventory Activiites Commence 0 days Aug 27 '21 Aug 27 '21 * 8/27
9 By 9 3 SRU - Phase 3 (Placeholder) 0 days Oct 30 '21 Oct 30 21 + 10/30
10 % 3 10 5 SWS - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21 *
1 % 3 11 6 Amine - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21 *
12 % 3 12 7 Amine - Phase 3 (Placeholder) 0 days Nov 30 21 Nov 30 '21 *
13 By 13 TGTU - Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21 .
14 Ry 14 Complex 1 Complete 0 days Oct 30 '21 Oct 30 21 ¢ 10/30
15 Ry 15 Complex 2 Complete 0 days Oct 30 21 Oct 3021 ¢ 10/30
16 % 3 16 ISBL De-Inventory Complete 0 days Oct 30 '21 Oct 3021 ¢ 10/30
17 % 3 17 Complex 3 Complete Phase 3 (Placeholder) 0 days Nov 30 '21 Nov 30 '21 e
18 Ry wm 18 Refinery De-Inventory 89.88 days Aug2'21 Oct 30 '21 I 1 23%
19 i 18.1Flare 8 28.88days Aug2'21 Aug30'21 I 1 100%
20 q'l?__-.; 18.1.1 Operational Testing 25 days Aug 2 '21 Aug 27 21 100%
21 | g 18.1.2 Startup 4 days Aug 27 21 Aug 30 '21 - 100%
22 [y wm 18.2 Refinery Safing - ISBL 65 days Aug 27 '21 Oct 30 '21 I 1 13%
23 [y g 18.2.1 Complex 1 65days  Aug27'21 Oct 30 '21 . | 2%
24 2y wm 18.2.1.1 5 CDU 49 days Aug 27 '21 Oct 14 '21 I 1 6%
25 v"'?__-.'} 18.2.1.1.1 Cold Flush 1 day Aug 27 21 Aug 27 21 100%
26 [F s 18.2.1.1.2 Oil Flush w Heat 3 days Sep 28 '21 Sep 3021 v l0%
27 EL-."} 18.2.1.1.3 Pumpout & Drain 3 days Oct1'21 Oct3'21 lO%
28 [olx e 18.2.1.1.4 Purge w Steam 7 days Oct4'21 Oct 10 '21 l0%
29 [ER wy 18.2.1.1.5 Final Disposition (N2 Blanket) 4 days Oct11'21 Oct 14 '21 - 0%
30 [y mm 18.2.1.2 3 VAC 37 days Sep 6 '21 Oct12'21 I 1 11%
31 [l ., 18.2.1.2.1 Cold Flush 2 days Sep 6 '21 Sep27'21 | e l90%
32 [El =, 18.2.1.2.2 Oil Flush w Heat 4 days Sep 2821 Oct1'21 l0%
33 [y mm 18.2.1.2.3 Pumpout 3 days Oct2'21 Oct4'21 - 0%
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Limetree Bay Refining
De-Inventory Schedule

ID Task Task Name Duration Start Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘
O Mode 310 5 110 15 1 20| 25 | 30| 4|9 L2429 4 | 9 |14l 1924290 3 | 8 13|18/ 23] 28
34 [y my 18.2.1.2.4 Purge w Steam 4 days Oct 5'21 Oct 821 T, 0%
35 % - 18.2.1.2.5 Final Disposition (N2 Blanket) 4 days Oct9'21 Oct 12 21 % 0%
36 [y mm 18.2.1.3 Coker 37 days Sep 24 '21 Oct 3021 1 0%
37 [l .y 18.2.1.3.1 Cold Flush 10 days Sep 24 '21 Oct5'21 l0"/4L
38 [l wy 18.2.1.3.2 Pumpout 6 days Oct 621 Oct 1121 lO%
39 % ! 18.2.1.3.3 Purge w Steam 12 days Oct 1221 Oct 23 21 lO%
40 [y wm 18.2.1.3.4 Final Disposition (N2 Blanket) 7 days Oct 24 21 Oct 30 21 0%
41 [y wm 18.2.1.4 5 Crude Light Naphtha Stabilizer 10 days Oct 15 '21 Oct24'21 e 0%
42 [Eh - 18.2.1.4.1 Cold Flush 3 days Oct 15 '21 Oct 1721 T 0%
43 |G . 18.2.1.4.2 Pumpout 2 days Oct 18 '21 Oct 19 '21 % 0%
44 [ 18.2.1.4.3 Purge w Steam 3 days Oct 20 '21 Oct 2221 l0%
45 [=l - 18.2.1.4.4 Final Disposition (N2 Blanket) 2 days Oct 23 21 Oct 24 21 0%
46 [y wm 18.2.1.5 Deiso-Naphtha Fractionator 10 days Oct9'21 Oct 18 '21 1 0%
47 |Gl . 18.2.1.5.1 Cold Flush 3 days Oct9'21 Oct 1121 - 170%
48 [l m 18.2.1.5.2 Pumpout 2 days Oct 1221 Oct 1321 - 0%
49 [l wg 18.2.1.5.3 Purge w Steam 3 days Oct 14 '21 Oct 16 '21 e - 0%
50 [l w 18.2.1.5.4 Final Disposition (N2 Blanket) 2 days Oct 17 21 Oct 18 '21 0%
51 % - 18.2.1.6 #6 Crude Light Naphtha Stabilizer 10 days Oct 15 21 Oct 24 21 1 0%
and Naphtha fractionator
52 [l g 18.2.1.6.1 Cold Flush 3 days Oct 15 '21 Oct 17 '21 T 0%
53 [l wm 18.2.1.6.2 Pumpout 2 days Oct 18 '21 Oct 19 21 {LO%
54 [ w 18.2.1.6.3 Purge w Steam 3 days Oct 20 '21 Oct 22 '21 l0%
55 [l my 18.2.1.6.4 Final Disposition (N2 Blanket) 2 days Oct 23 '21 Oct 24 '21 0%
56 % e 18.2.1.7 HP Fuel Gas Treater 5 days Oct 17 '21 Oct 21 '21 — 0%
57 E‘-_-} 18.2.1.7.1 Depressured to Flare 2 days Oct 17 21 Oct 18 21 le%
58 l% - 18.2.1.7.2 Final Disposition (N2 Blanket) 3 days Oct 1921 Oct 2121 0%
59 [y ey 18.2.1.8 LP Fuel Gas Treater 5 days Oct 17 '21 Oct 2121 r—1 0%
60 [oElx 18.2.1.8.1 Depressured to Flare 2 days Oct17'21 Oct 18 '21 "10%
61 g-; 18.2.1.8.2 Final Disposition (N2 Blanket) 3 days Oct 1921 Oct 2121 0%
62 % . 18.2.191PG 1, 2,3 5 days Oct 22 ‘21 Oct 26 21 0%
63 E”-.-} 18.2.1.9.1 Depressured to Flare 2 days Oct 22 21 Oct 2321 lO%
64 [l g 18.2.1.9.2 Final Disposition (N2 Blanket) 3 days Oct 24 '21 Oct 26 '21 0%
65 &y mm 18.2.2 Complex 2 63 days Aug 28 '21 Oct 29 '21 I 1 25%
66 2y mm 18.2.2.1 #4 Hydrobon 35 days Sep 3'21 Oct7'21 I 1 38%
67 u"":__-."} 18.2.2.1.1 Cold Flush 2 days Sep3'21 Sep4'21 _le%
68 [l g 18.2.2.1.2 Pumpout 2 days Sep 521 Oct 121 D2 RRON SRR - 90%
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Limetree Bay Refining
De-Inventory Schedule

ID Task Task Name Duration Start Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘
O  Mode 31 05 [ 10 15 [ 20 [ 25 [ 30| 4 | 9 [ 1410 24 20 4 | o[ 141024 02 [ 3|8 [13[18]23]o28
69 |[Elx mm 18.2.2.1.3 Purge w Steam 3 days Oct2'21 Oct4'21 - 10%
70 % -} 18.2.2.1.4 Final Disposition (N2 Blanket) 3 days Oct5'21 Oct7'21 0%
71 By wm 18.2.2.2 #4 Platformer Unit 37 days Sep3'21 Oct9'21 I 1 32%
72 q'l?__-:, 18.2.2.2.1 Flush 2 days Sep3'21 Sep4'21 —l100%
73 [ERE -, 18.2.2.2.2 Pumpout 2 days Sep 5 '21 Oct1'21 _fo/
74 [Ef . 18.2.2.2.3 Purge w Steam 5 days Oct2'21 Oct 6 '21 l0%
75 EL-.", 18.2.2.2.4 Final Disposition (N2 Blanket) 3 days Oct7'21 Oct9'21 0%
76 [y wm 18.2.2.3 Reformer Catalyst Regeneration 15 days Oct 15 '21 Oct 29 '21 I 1 0%
7 [ERE . 18.2.2.3.1 Blinding 3 days Oct 15 '21 Oct 1721 0%
78 % e 18.2.2.3.2 Recycle Gas Compressor 2 days Oct 18 '21 Oct 19 21 1 0%
79 [y wm 18.2.2.3.3 Fire Heater and Temp Rampup 2 days Oct 18 21 Oct 19 21 0%
80 [y wmm 18.2.2.3.4 Caustic Injection 1 day Oct 20 21 Oct 20 21 0%
81 [y wmm 18.2.2.3.5 Oxidation Line up 1 day Oct 20 '21 Oct 20 21 0%
82 l% [ 18.2.2.3.6 Effluent Coolers 1 day Oct 20 '21 Oct 2021 0%
83 [y wmn 18.2.2.3.7 Cooling Water 1 day Oct 20 21 Oct 20 21 0%
84 [y wmn 18.2.2.3.8 Oxidation 3 days Oct 2121 Oct 2321 0%
85 [y mm 18.2.2.3.9 Batch Catalyst 3 days Oct 2121 Oct 23 21 0%
86 % e 18.2.2.3.10 Lab Analysis 3 days Oct 2121 Oct 23 21 0%
87 [y mm 18.2.2.3.11 Flush/Drain 2 days Oct 24 21 Oct 25 21 lO%
88 [y mn 18.2.2.3.12 Purge with Steam 2 days Oct 26 21 Oct 27 21 l0%
89 [y wmm 18.2.2.3.13 N2 Blanket 2 days Oct 28 '21 Oct 29 21 0%
90 [y mwm 18.2.2.4 #3 Hydrobon 42 days Sep2'21 Oct13'21 I 1 33%
91 W& my 18.2.2.4.1 Flush 2 days Sep2'21 Sep 3 '21 s 100%
92 q'l?__-:, 18.2.2.4.2 Pumpout 2 days Sep5'21 Sep 8 21 w1 100% 1
93 [EE -, 18.2.2.4.3 Purge w Steam 5 days Oct 621 Oct 10 '21 LO%
94 l% -} 18.2.2.4.4 Final Disposition (N2 Blanket) 3 days Oct11'21 Oct 1321 0%
95 [y mm 18.2.2.5 No. 6 Distillate Desulfurizer 45 days Sep 2'21 Oct 16 '21 I 1 32%
9% q'l?__-:, 18.2.2.5.1 Flush 2 days Sep2'21 Sep3'21 —l100%
97 [ERE -, 18.2.2.5.2 Pumpout 2 days Sep4'21 Oct 8 21 (LS RORPUN SOPPPOPPOPORPOOON 190%
%8 [&=f . 18.2.2.5.3 Purge w Steam 5 days Oct 9 '21 Oct 13 21 - 0%
99 EL-.", 18.2.2.5.4 Final Disposition (N2 Blanket) 3 days Oct 14 21 Oct 16 21 0%
100 [y 18.2.2.6 No. 7 Distillate Desulfurizer 52 days Aug 28 21 Oct 18 '21 I 1 35%
101 | my 18.2.2.6.1 Flush 2 days Aug 28 21 Aug 29 '21 —l100%
102 [ER = 18.2.2.6.2 Pumpout 2 days Aug 30 21 Oct 1121 —190%
103 EL-.', 18.2.2.6.3 Purge w Steam 4 days Oct 12 21 Oct 1521 - 0%
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Limetree Bay Refining
De-Inventory Schedule

ID Task Task Name Duration Start Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘
O Mode 31 5 [ 1015 [ 20| 25 [ 30| 4 14 | 19 | 24 29| 4 | 9 [ 1al 19 2al20] 3| 8 [ 13| 18]23]28
104 Q% 18.2.2.6.4 Final Disposition (N2 Blanket) 3 days Oct 16 '21 Oct 1821 T 0%
105 Ry 18.2.2.7 No. 9 Distillate Desulfurizer 40 days Sep4'21 Oct 13 '21 I 1 40%
106 /& my 18.2.2.7.1 Flush 2 days Sep4'21 Sep 521 _l100%
107 «E”__-:,. 18.2.2.7.2 Pumpout 2 days Sep 6 '21 Sep7'21 g= 100% L
108 (ol we 18.2.2.7.3 Purge w Steam 3 days Oct8'21 Oct 10 '21 10%
109 [ = 18.2.2.7.4 Final Disposition (N2 Blanket) 3 days Oct 1121 Oct 13 '21 0%
110 % b} 19 3 Flare, 5 Vaporizer (not in service)
m By 20 Flush
112 I% bt 21 Pumpout
113 l% 5 22 Purge w Steam
14 by 23 Final Disposition (N2 Blanket)
115 % 5 24 Complex 3 Phase 3 (Placeholder) - 0%
116 Ry % 24.1 Gas Turbines 9, 10, 13 - 0%
17 By 24.1.1 Flush
118 % b} 24.1.2 Pumpout
119 % 5 24.1.3 Purge w Steam, Vapor Phase
120 % b o] 24.1.4 Final Disposition (N2 Blanket)
121 [y 24.1.5 SWS 3, 4 - Not in Service
122 [y 24.2 SWS 5 _ 0%
R 24.2.1 Flush
124 by 24.2.2 Pumpout
125 % e 24.2.3 Purge w Steam, Vapor Phase
126 % b} 24.2.4 Final Disposition (N2 Blanket)
127 by 24.3 SRU _ 0%
128 Ry % 24.3.1 Flush
129 l% 5 24.3.2 Pumpout
130 % b i 24.3.3 Purge w Steam, Vapor Phase
131 % b i} 24.3.4 Final Disposition (N2 Blanket)
132 by 24.4 TGTU . 0%
133 By 24.4.1 Flush
134 % b} 24.4.2 Pumpout
135 % 5 24.4.3 Purge w Steam, Vapor Phase
136 % b o] 24.4.4 Final Disposition (N2 Blanket)
137 By 24.5 Amine Units 4, 5, 6, 7 . 0%
138 By 24.5.1 Flush
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Limetree Bay Refining
De-Inventory Schedule

ID Task Task Name Duration Start Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘
O Mode 31 5 [ 10l 15[ 20 25 [ 30| 4a | 9 [ 141924 20| a | o [ 14192420/ 3| 8 | 13]18]25]028
139 % Ha 24.5.2 Pumpout
140 % e 24.5.3 Purge w Steam, Vapor Phase
141 % b} 24.5.4 Final Disposition (N2 Blanket)
142 by 24.6 Refinery Safing - OSBL = 0%
143 Ry 24.6.1 OSBL Planning
144 By 24.6.2 OSBL Execution Duration
145 by 24.6.34 &5 ARU - 0%
146 By 24.6.3.1 Flush
147 by 24.6.3.2 Pumpout
148 l% b i} 24.6.3.3 Purge w Steam
149 % b} 24.6.3.4 Final Disposition (N2 Blanket)
150 Ry % 24.6.4 Caustic Storage & Distribution . 0%
151 Ry o 24.6.4.1 Flush
152 By o 24.6.4.2 Pumpout
153 % b i 24.6.4.3 Purge w Steam
154 % b i} 24.6.4.4 Final Disposition (N2 Blanket)
155 Gy o0 24.6.5 Amine Storage & Distribution - 0%
156 By o 24.6.5.1 Flush
157 by o 24.6.5.2 Pumpout
158 I% b i) 24.6.5.3 Purge w Steam
159 % b o] 24.6.5.4 Final Disposition (N2 Blanket)
160 % A 24.6.6 Disulfide Storage - 0%
161 By o 24.6.6.1 Flush
162 bdy 24.6.6.2 Pumpout
163 % Ha 24.6.6.3 Purge w Steam
164 By 24.6.6.4 Final Disposition (N2 Blanket)
165 % b o) 24.6.7 Anhydrous Ammonia Storage - 0%
166 bdy 24.6.7.1 Flush
167 [y 24.6.7.2 Pumpout
168 l% 5 24.6.7.3 Purge w Steam
169 % b} 24.6.7.4 Final Disposition (N2 Blanket)
170 bdq 24.7 Interconnecting Piping Sys 1
171 I% 5 24.8 Interconnecting Piping Sys 2
172 By 24.9 Interconnecting Piping Sys 3
173 [y o 24.10 Interconnecting Piping Sys 4
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Limetree Bay Refining
De-Inventory Schedule

Task

Task Name Duration

Start

Finish ‘ August 2021 ‘ September 2021 ‘ October 2021 ‘ November 2021 ‘

O  Mode 31 | s [ 10 15 202530 4 o 14192420 [ a9 [ 14192420 3|8 [ 13]18]23] 28
174 I% 5 24.11 Interconnecting Piping Sys 5
175 By 24.12 Distributed Control Systems
176 % % 24.13 Safety Systems
177 I% 5 24.14 Electrical Systems
178 % b} 24.15 Analyzer Systems
179 By 24.16 Buildings and HVAC Systems
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